Malibu Civic Center
Stakeholders Meeting

September 26, 2013
Malibu City Hall
8:30 a.m.
Progress Report
Civic Center
Wastewater Treatment Facility Design

CITY OF MALIBU
Incorporated March 28, 1911
Prohibition Area

Phase 1

Phase 2

Malibu Creek
MBR Plant Layout

- Offshore and onshore Geophysical Surveys Completed
- 3 Injection & 9 Monitoring wells installed
- 18 week injection testing program
- Monitoring wells providing favorable data
Phase 1: MOU Milestones

- **Sep 2011:** Public Outreach
  - Completed

- **Dec 2011:** Recycle water study
  - Completed

- **June 2012:** Groundwater Injection Study
  - Completed

- **March 2013:** EIR
  - Anticipated 1/14
Phase 1: MOU Milestones

June 2013: Design for WWTF

Sep 2013: Assessment Dist.

Oct 2013: Bid Package

March 2014: Begin Construction

Nov 2015: Complete Construction

9 months behind schedule
Why Behind Schedule?

• **Funding**
  – Design, EIR, Studies, Assessment District Formation, Permitting
    • Over $5 million

• **Community Facilities District (CFD)**
  – Coordination of 15 properties (8 property owners)
  – 2/3 Vote required
  – Approved in Jan 2013
Cooperation

- RWQCB Staff
- Coastal Staff
- Ca Department of Public Health
- NGO’s
- Stakeholders (residential and commercial property owners/chamber/realtors/etc)
- Technical Advisory Committee Experts
- Pepperdine and LVMWD
- County Water and WW District
Questions/Comments
Next meeting October 31, 2013
Thank you