



City of Malibu

23825 Stuart Ranch Road ♦ Malibu, California ♦ 90265-4861
Phone (310) 456-2489 ♦ Fax (310) 456-3356 ♦ www.malibucity.org

February 5, 2020

Sent via Email to renee.purdy@waterboards.ca.gov

Renee Purdy, Executive Officer
California Regional Water Quality Control Board
Los Angeles Region
320 W. 4th Street, Suite 200
Los Angeles, CA 90013

RE: Memorandum of Understanding (MOU) Quarterly Progress Report
Malibu Civic Center Water Treatment Plan

Dear Renee:

The following is the quarterly progress report for the Malibu Civic Center Water Treatment Plan, which covers work activities performed on this project during the period between October 1, 2019 and December 31, 2019. To date, the City continues to make progress on all MOU Milestone requirements.

Below is a list of work activities performed during the last quarter:

- Woodard and Curran, the design consultant for Civic Center Water Treatment Facility, Phase 2 (Phase 2), continued to work on the preliminary design of the project.
- The City held a community meeting on October 10, 2019 for the design Phase 2.
- The City's water quality monitoring consultant, Rincon Consultants, continues to collect baseline background data for the project's Groundwater and Surface Water Monitoring Programs.
- Staff continues to provide regular updates of the project to the community, Public Works Commission, and City Council.

During this last quarter, Woodard and Curran continued to work on the preliminary design for the project. This work included researching the geotechnical data, creating a technical memorandum regarding design criteria, and analyzed alternatives for the wastewater and recycled waterline alignments for the Serra and Malibu Colony neighborhoods. A Preliminary Design Report is expected to be completed by the end of February 2020.

The City continues to implement the groundwater and surface water monitoring programs as required by the project permits. The fourth quarter 2019 water monitoring report was recently completed and submitted to the RWQCB.



On October 10, 2019, staff held a community meeting for the design of Phase 2 to provide an update. During the meeting, staff indicated that they will be setting up meetings with each neighborhood to discuss the specifics of the project and to solicit comments. Staff continues to provide project updates to the City's Public Works Commission, and the City Council, as needed, to keep them informed of the progress of the project.

If you have any questions, or require additional clarification, please do not hesitate to contact me at (310) 456-2489, extension 339, or rduboux@malibucity.org.

Sincerely,



Rob DuBoux, Esq. PE
Public Works Director/City Engineer

cc: Mayor Ferrer and Honorable Members of the Malibu City Council
Reva Feldman, City Manager
Lisa Soghor, Assistant City Manager
Bonnie Blue, Planning Director
Yolanda Bundy, Environmental Sustainability Director/Building Official
Andrew Sheldon, Environment Sustainability Manager
Adam Chase, Assistant Public Works Director
Eric Wu, Ph.D., P.E., RWQCB