



City of Malibu

23825 Stuart Ranch Road ♦ Malibu, California ♦ 90265-4861
Phone (310) 456-2489 ♦ Fax (310) 456-3356 ♦ www.malibucity.org

February 8, 2021

Sent via Email to renee.purdy@waterboards.ca.gov

Renee Purdy, Executive Officer
California Regional Water Quality Control Board
Los Angeles Region
320 W. 4th Street, Suite 200
Los Angeles, CA 90013

RE: Memorandum of Understanding (MOU) Quarterly Progress Report
Malibu Civic Center Water Treatment Plan

Dear Renee:

The following is the quarterly progress report for the Malibu Civic Center Water Treatment Plan, which covers work activities performed on this project during the period between October 1, 2020 and December 31, 2020. To date, the City continues to make progress on all MOU Milestone requirements.

Below is a list of work activities performed during the last quarter:

- Woodard and Curran, the design consultant for Civic Center Water Treatment Facility, Phase 2 (Phase 2), completed the 65% design plans for the wastewater treatment facility, and wastewater collection system and the recycled water distribution plans.
- The project team submitted a Coastal Development Permit (CDP) application to the City's Planning Department.
- Woodard and Curran developed a draft CEQA EIR Addendum for Phase 2.
- Submitted the California Clean Water State Revolving Fund application.
- The City's water quality monitoring consultant, Rincon Consultants, continues to collect baseline background data for the project's Groundwater and Surface Water Monitoring Programs.
- Staff continues to provide regular updates of the project to the community, Public Works Commission, and City Council.

During this last quarter, Woodard and Curran continued to work on the final design for the project. The wastewater treatment facility portion of the project includes expanding the existing facility to accommodate the additional wastewater flow. Woodard and Curran continued to work on the project drawings and technical specifications for major the equipment. Woodard and Curran



completed the 65% design of the treatment plant, wastewater collection system and recycled water distribution system.

Phase 2 of the Civic Center Water Treatment Facility requires a Coastal Development Permit (CDP). Woodard and Curran developed and submitted the CDP to the City of Malibu's Planning Department. The project CDP is scheduled for approval by the City of Malibu's Planning Commission on February 1, 2021. Woodward and Curran also developed a draft CEQA EIR Addendum for Phase 2.

The City submitted the California Clean Water State Revolving Fund Loan application to the State Water Board.

The City continues to implement the groundwater and surface water monitoring programs as required by the project permits. The fourth quarter 2020 water monitoring report was recently completed and submitted to the RWQCB.

The City continues to monitor the COVID-19 pandemic. However, the City and its consultant continued to work on the design of the project. The City is closely monitoring the situation and will notify the RWQCB if there are any major concerns regarding any upcoming MOU deadlines.

If you have any questions, or require additional clarification, please do not hesitate to contact me at (310) 456-2489, extension 339, or rduboux@malibucity.org.

Sincerely,



Rob DuBoux, Esq. PE
Public Works Director/City Engineer

cc: Mayor Pierson and Honorable Members of the Malibu City Council
Reva Feldman, City Manager
Lisa Soghor, Assistant City Manager
Richard Mollica, Planning Director
Yolanda Bundy, Environmental Sustainability Director/Building Official